
CAPITAL IMPROVEMENT PROJECT MANAGEMENT SYSTEM

SECTION 1 INTRODUCTION

For many years, Bay County has managed Capital Improvement Projects (CIP) using
in-house and Consulting Engineers/Project Managers.  In each of these instances,
differing management systems were utilized, with the application varying from individual
to individual or project to project.  This created opportunities for challenges/problems to
occur and fails to provide a consistent method on which the Owner, Engineers, and the
Contractors can rely.  Additionally, with construction management services
decentralized within the County, an opportunity always exists for important steps to be
overlooked, such as Risk Management requirements, inspection services, traffic
management, etc.  This document provides a general framework upon which
construction management services should be provided for all Bay County Capital
Improvement Projects with a construction cost in excess of $250,000.  It is important to
note that while each project is unique, this format is designed to be flexible and allows
the appropriate responsible party to manage any project in a manner which is most
advantageous to Bay County.




